
PLANNING/NEED FOR THE PROJECT 

ENVIRONMENTAL ASSESSMENT AND ROUTING STUDY 
(Typically 6 - 12 months) 

• Delineate Study Area • Public Information Meetings --------- • • Collect/Review Environmental/ 
Historical/Archeological Data 

• Identify Constraints/ 
ID Preliminary Alternative Routes 

• Select/Evaluate Routes 

• Prepare Environmental 
Assessment Report 

Submit Final Report 

CERTIFICATE OF CONVENIENCE AND NECESSITY (CCN) APPLICATION 

PUBLIC UTILITY COMMISSION (PUC) PROCESSING 

• 
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By Direct Mail to Public/ City & County Government Agencies / Other Utilities 

·------------------- Intervention Period 
     30Days 

' � 

' CONTESTED CCN UNCONTESTED CCN 

. 
WEARE HERE. 

◄ INTERVENTION 
180 Day Process 

• Referred to State Office of 
Administrative Hearings 

• Pre-hearing Conference(s) 
• Discovery 

• Pre-filed Testimony 

• Hearing on the Briefing Merits 

• Proposal for Decision •.

► Admi nistrative Processing - 80 Days 

• Referred to State Office of 
Administrative Hearings

• PUC Review/Recommendation 
• Staff Recommendation

• Issues Resolution
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ADMINISTRATIVE LAW JUDGE PREPARES PROPOSED FINAL ORDER 
Exceptions/Responses to Proposed Order 

Remanded to the Comission

◄◄ 

·,

PUC DECISION 
Whole/Partial Grant/Denial 
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• PROJECT DESIGN 

• MATERIAL ACQUISITION 
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PROJECT 

COMPLETION 
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LEGEND 

PLANNING PHASE 

ENVIRONMENTAL ASSESSMENT 

AND ROUTING PHASE 

APPLICATION PHASE 

REGULATORY PHASE 

CONSTRUCTION PHASE 




